

BUREAU OF PUBLIC SERVICE REFORMS

2017 PROCUREMENT PLAN

S/ N	PROJECT	PROPOSED BUDGET	TYPE OF PROC	METHOD OF PROCUREMENT	PERIOD OF ADVERT/ TENDERING	TECHNICAL EVALUATION	FINANCIAL EVALUATION	APPROVAL THRESHOLD	AWARD OF CONTRACT	COMPLETION PERIOD	REMARK
1	Computer Software Acquisition	N12,145,000	Goods	NCB	Six weeks	One week	One week	PTB	NA	Two weeks	
2	Office stationery/Computer consumables	N41,268,400	Goods	NCB	Six weeks (Quarterly)	One week	One week	PTB	NA	Two weeks	
3	Maintenance of Office & IT equipment	N3,000,000	Works	NS	Two weeks	One week	One week	DG	NA	Two weeks	
4	Maintenance of Plants	N7,200,000	Works	NS	Two weeks	One week	One week	DG	NA	Two weeks	
5	Maintenance of Motor Vehicles/ Transport Equipment	N3,744,000	Works	NS	Two weeks	One week	One week	DG	NA	Two weeks	
6	Cleaning and fumigation services	N8,000,000	Works (Quarterly)	NS	Two weeks	One week	One week	DG	NA	Two weeks	
7	Publicity and advertisement	N800,000	Consultancy	NCB	Two weeks	One week	One week	PTB	NA	Two weeks	
8	Maintenance of Office equipment/ furniture	N3,000,000	Works	NS	Two weeks	One week	One week	DG	NA	Two weeks	